


April 2017 Flood Repair Project


Monitoring and Operations 16 June 2020





Key Points

1. 70% complete by sites and value
2. 81% of high priority sites
3. Expenditure and revenue on track
4. Completion by schemes





Summer 2019/20

Rangitāiki River
7 Edgecumbe sites

Whakatāne River
2 critical sites, Board
Mills Corner





Next 12 Months

1. Complete Material Damage Claim
2. Complete Kaituna Scheme works
3. 90%+ of programme
4. Procurement Plan
- Rock Supply Strategy

