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Notes of the Kaituna Catchment Control Scheme Advisory 
Group meeting held at Comvita NZ Ltd, Paengaroa, on Monday, 
19 February 2018, commencing at 10am 
 

Chair: Councillor Bill Clark 

Advisory Group: Barry Roderick, Dave Hurst, Graham Thompson, Peter Dine, Richard 
Weld, Roger Hintz, Kevin Marsh (Western Bay of Plenty District 
Councillor) 

BOPRC Councillors: Councillor Norm Brunning, Councillor Jane Nees 

BOPRC Staff: Roger Waugh (Rivers and Drainage Asset Manager), Kirsty Brown 
(Asset Management Specialist), Jo Heath (Asset Management 
Coordinator), Bruce Crabbe (Rivers and Drainage Operations 
Manager), Kerry Smith (Area Engineer), Paula Chapman (Project 
Manager Flood Recovery Project), Andy Dixon (Management 
Accountant Team Leader), Pim De Monchy (Kaituna Catchments 
Manager),  Mark Townsend (Engineering Manager) 

Guests: Kelly Hughes, Cor Verwey, Kelvin O’Hara 

Apologies: Warren Webber, Nick Chater, Tony Dunlop 
 

1 Welcome  

Councillor Clark welcomed everyone to the meeting. Bruce Crabbe introduced Kerry 
Smith the new Rivers and Drainage Operations Area Engineer and Roger Waugh 
introduced Jo Heath the new Rivers and Drainage Asset Management Coordinator. 

2 Apologies 

Apologies received from Warren Webber, Nick Chater and Tony Dunlop. 

3 Notes of previous meeting held 31 October 2017 

Resolved 
That the Kaituna Advisory Group: 
1 Confirm the notes of the meeting held 31 October 2017 as a true and correct 

record. 
Roderick/Brunning 

CARRIED 

4 Matters arising from previous meeting 
• Further discussion required on the scheme boundary in relation to the Pāpāmoa area. 
• Update on the Ford Road pump station requested. 
• Two actions from previous meeting regarding the Bell Road mowing culvert and 

Tauranga City Council consents and their effect on Bell Road catchment. 

These items will be covered in agenda item 11 – General business. 
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5 Asset Management Plan and Infrastructure Strategy update 

Kirsty Brown delivered a PowerPoint presentation providing an update on the three yearly 
review of the Rivers and Drainage Asset Management Plan and the Infrastructure 
Strategy (presentation attached). 

Asset Management Plan (AMP) 
• Rivers and Drainage AMP is the most extensive AMP held by Bay of Plenty Regional 

Council. The asset portfolio has a replacement value of $246 million and planned 
asset maintenance and renewals covering a 50-year timeframe. The AMP is reviewed 
by Council every three years, in parallel with the Long Term Plan. 

• Updated forecast operating expenditure (opex) in Year 1 of the Long Term Plan shows 
an increase from $1.8 million to $2.1 million, mainly due to increased costs associated 
with additional staff and overheads. Also a $200,000 reduction in flood damage 
repairs. 

• Projected operating expenditure over ten years starts at $2.1 million in Year 1 and 
peaks at $3.9 million in Year 4. The AMP factors in a moderate flood event every five 
years to include a flood damages model in forecast expenditure. If not needed the 
funds remain in the flood damage reserve. 

• Capital expenditure (capex) forecast at $14 million over 10 years. This includes flood 
damage repairs as a result of the April 2017 flood event of $1.6 million (split evenly 
between Years 1 and 2). Some key projects are new Ford Road pump station $2.2 
million, Kaituna stopbank upgrade $1.5 million, and Te Puke stormwater project pump 
stations at $2.5 million. 

Infrastructure Strategy 
• Infrastructure strategy is under review as part of the Long Term Plan planning 

process. The strategy has a 30 year timeframe and identifies issues and implications 
for Council’s flood protection and control works assets. 

• Land use change has been added to the significant issues list. 
• Estimated capital and operating expenditure across all the rivers schemes is shown as 

a bar graph that includes an upper confidence level. This takes into account that the 
confidence in cost estimates decreases over the 30 year period. The difference 
between estimates and confidence level in the first two years reflects uncertainties 
around final insurance payments. 

The Asset Management Plan and the Infrastructure Strategy are available on the Council 
website (on the Long Term Plan page at www.boprc.govt.nz/ltp). Copies of the Asset 
Management Plan Executive Summary were available at the meeting. 

6 Flood Recovery Project Report 

Paula Chapman spoke to the report provided in the agenda package advising that: 
• Main focus since last Advisory Group meeting has been on setting up processes, 

communication and stakeholder engagement, and assigning priorities to repair jobs. 
• Reduced water levels over recent months have allowed further inspections to be 

completed and additional repair sites identified. There are over 520 damaged sites 
across the four main schemes with an estimated repair cost of $45 million. 

• 39 repair sites in the Kaituna catchment. 11 sites will be completed in 2017-2018 
financial year. 

• Estimated total programme cost for Kaituna is $3.4 million dollars, with Council share 
of costs forecasted at $2.5 million.   

• A large amount of the work ($2.22 million) is classified as betterment – either a new 
asset, an extension to an asset or providing a higher level of service. Betterment is not 
covered by insurance and is not funded by central government through Ministry of Civil 
Defence and Emergency Management (MCDEM). 

http://www.boprc.govt.nz/ltp
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• First claim to MCDEM has been accepted and has met the funding criteria threshold. 
Future claimable repair works will be eligible for the full 60% contribution from central 
government. 

Dave Hurst mentioned he is an affected landowner and had not received communication 
about flood repair work. Paula Chapman responded all property owners within a certain 
distance of the flood damaged sites should have received a letter. 

ACTION: 
Paula Chapman to investigate why Dave Hurst has not received an affected 
property owner letter. 

7 Long Term Plan 2018-2028 

Kirsty Brown delivered a PowerPoint presentation providing an update on the Long Term 
Plan 2018-2028 (presentation attached). 
• Long Term Plan sets out what Council plans to do over the next ten years, how much 

it will cost and the outcomes to be delivered to communities. 
• The consultation period opens 19 February and ends 19 March, providing an 

opportunity for the public to ‘have their say’. 
• Consultation document available on website (www.boprc.govt.nz/ltp) from Monday 19 

February. Submissions can be made online, by email, in person or by post. 
• Consultation question for the rivers and drainage schemes is should April 2017 flood 

repair costs be passed on to the ratepayers as they arise through large increases over 
the first two years of the Long Term Plan (Option 1) or should money be borrowed to 
spread the rate rises out over a longer period of time (Option 2). 

• Information was provided on effects of the two options on forecast loans, funding and 
estimated targeted rates for the scheme. 

• Whichever option is decided on will be the option for all of the river schemes 
collectively. 

• Kaituna scheme has money in the works reserves that can be used to even out any 
rate increases. This reserve has been used in the previous three years to keep rates 
static and can be used to reduce the proposed 15% increase in Year 3. 

Feedback and direction sought from the group around the preferred option for the rivers 
and drainage flood recovery project consultation topic and any other items for a 
submission. Group members encouraged to make individual submissions. 

Members discussed the two options raising the following points: 
• The Kaituna is a relatively stable catchment and has not experienced the same level 

of damage as the other schemes. Option 2 seems the best option when you take into 
account the situation some of the other schemes are in. 

• Ratepayers do not like erratic movement in their rates so would be better to borrow 
money and smooth out the rate increases. Experience also shows that if there is a rate 
spike it doesn’t come down again. 

• Suggestion made to use Quayside to fund flood repairs and get the assets and level of 
service up to standard. The schemes could then pay Quayside back without interest. 

Through a show of hands all members felt Option 2 was the best option. 

Resolved 
That the Kaituna Advisory Group: 
1 Make a submission on the Long Term Plan indicating Option 2 as the 

preferred option for Topic One: Rivers and Drainage recovery project. 
Hurst/Roderick 

CARRIED 

  

http://www.boprc.govt.nz/ltp
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8 Works report 

Bruce Crabbe spoke to the maintenance works report provided in the agenda pack 
highlighting the following: 
• Maintenance works are being carried out in conjunction with flood repairs to avoid 

getting behind on maintenance tasks and then having to defer maintenance works. 
• Fly tipping is on the increase and clearing it up is becoming an issue for the scheme. 

$8,000 per annum has been added to the scheme budget to contribute toward the cost 
of removing dumped rubbish from scheme waterways. Standard practice is to attempt 
to identify perpetrators where possible, however not often successful.  

Kerry Smith spoke to the Upper Kaituna works update provided in the agenda pack 
highlighting the following: 
• Wind storm early in January felled 28 trees within the Rotorua urban scheme streams. 

Work to remove them has highlighted the issues of inappropriate tree species within 
the riparian margins and limited access into scheme drains for maintenance and 
emergency works. 

• Working with Rotorua Lakes Council operations engineer on a coordinated 
preventative maintenance programme to reduce the need for emergency works. 

• Working through the process of contractor quotation, landowner agreements and 
implementation for seven erosion sites in the upper Kaituna scheme area with costs 
shared with private landowners and/or Rotorua Lakes Council. 

9 Finance report 

Andy Dixon spoke to the finance report provided in the agenda pack giving an overview of 
the scheme’s revenue and expenditure for the year ending 31 December 2107. The 
following points were noted: 
• Kaituna scheme has high reserve balances and is in a good position to benefit from 

external borrowing at low interest rates through the Local Government Funding Agency 
while continuing to invest reserve funds. 

• Operational revenue anticipated to be on target for year end. 
• Operating expenditure is currently underspent. Finance costs are underspent because 

of low interest rates. Contract Work also underspent because of need to reclassify 
works affected by flooding from maintenance to capital works. This has resulted in a 
corresponding overspend in capital expenditure. 

• Reserve balances as at 31 December 2017 were as follows: 
o Flood Damage Reserve $2,393,335 (this is contingency cash held for flood 

damage works and is currently held on term deposit) 
o Asset Replacement Reserve $742,277 (available to fund capital spend on 

renewals and new assets) 
o Works Reserve $788,859 (available to fund operating expenditure) 
o NZTA Reserve $547,964 (funds from NZTA compensation, invested and earning 

interest) 
o Re-diversion remediation $445,344 (funds from re-diversion project for adverse 

effects mitigation, invested and earning interest) 
o General Reserve $197,215 

• Outstanding Loans $3,370,500 
• Kaituna Asset Valuation 1 July 2017 $62,923,926 
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10 Kaituna Catchment update 

Pim De Monchy delivered a PowerPoint presentation providing an update on land 
management activities in the Kaituna Catchment. 
• Floating nursery as an option for drain management. Kelly Hughes demonstrated 

his floating nursery and asked for feedback on the concept and design. He is looking 
for sites to test the prototype. 

• Kaituna re-diversion project. Received two tenders and price was 28% above the 
Engineer’s estimate. Currently working on the final details to sign up a contractor. 

• Wildlife Management Reserve wetland creation. A management goal of the 2009 
Kaituna River and Ōngātoro/Maketu Estuary Strategy is to protect and enhance 
existing wetlands. This project is creating wetland habitat to enhance the existing 
Wildlife Management Reserve administered by Department of Conservation. Currently 
looking at purchasing property and negotiating for land with the Office of Treaty 
Settlements. 

• Regional Water Quantity plan change (PC9). Looks to improve how we manage the 
allocation of water in the region and ensure it is being used efficiently. Hearings 
scheduled for March 2018. 

• Rotorua Lakes Nutrient Management plan change (PC10). Introduces rules to limit 
the amount of nitrogen entering Lake Rotorua from land use, in order to improve water 
quality. Has gone through the hearing process and decision is subject to a number of 
appeals. Some parts are already operative. 

• Implementation of National Policy Statement for Freshwater in Kaituna (PC12). 
Currently waiting on better modelling information. Barry Roderick is the chair of the 
Kaituna/Maketū community group whose role is to share knowledge and perspectives 
about fresh water in their catchment. 

• Spartina management 2017-2018. Spartina is classified as an eradication pest plant 
under the Regional Pest Management Plan. Eradication programme involves a spray 
in early December, follow-up spray in late January/February if required and then 
replacement plant with natives in late summer. 

• Fish passage barriers. A survey of fish passage barriers at public road culverts in the 
Kaituna catchment was carried out in 2013. Each year fixing several structures 
identified as barriers. 

• King tide - 5 January 2018. Highest tide level since Wahine storm in 1968. Water 
levels reached RL 2.11m in Maketū Estuary and lower Kaituna. Over-topping on 
Maketū Road and within 30cm of over-topping at boat ramp carpark on Ford Road. 

11 General business 

11.1 Bell Road mowing culvert 

Tabled memorandum – Bell Road Mowing Culvert update 

Mark Townsend provided an update on the Bell Road Mowing Culvert. 
• Proven that the Bell Road No1 Drain culvert under the Tauranga Eastern Link has an 

effect on peak flows during rainfall events. 
• NZTA have accepted there is more work to be done, but are still trying to prove the 

culvert does not have an effect and is not their issue. 
• Workshop in March to discuss proposed solutions involving representatives from 

BOPRC, NZTA, Beca (consultants to NZTA), DHI (consultants engaged by BOPRC to 
update Kaituna River and floodplain model), and Tauranga City Council. 

• Expect model to be complete and ready to run the proposed options by end of April 
2018. Option modelling will be funded and managed by NZTA. 
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11.2 Ford Road pump station 

Mark Townsend updated members on the Ford Road pump station. 
• Stakeholder consultation with tangata whenua is complete (Phase 1). 
• Modelling of the various options is underway. 
• Once modelling completed, consultation with potentially affected landowners will start 

(Phase 2) followed by consultation with the wider community (Phase 3). 

Discussion followed on resource consent and the need for any discharge to meet national 
water quality standards. In areas of intensive land use it will be a challenge to meet the 
targets. 

11.3 Kaituna pumps update 

Marshall and Armer pumps 
• Mobile pumps being replaced with two stationary pumps – new motors have arrived, 

pumps expected in 6 weeks. 
• Landowner has no issues with the proposal. 
• Stationary motor, diesel, pumps similar to Doda. Not housed so can be moved to other 

locations if required. 
Diagonal Drain pump station 
• Diesel generation to be investigated for partial conversion from electricity. 
• Will reduce line charges and bring maintenance costs down. 

11.4 Pāpāmoa rates 

Concerns that not all Pāpāmoa properties contributing stormwater to the scheme are 
paying scheme rates was discussed. 
• Current rating system is a whole-of-catchment, land area differential classification 

system adopted in 2002. At that time it was unclear where stormwater from future 
developments would go and the boundary was set as the high point of the sand dune 
ridge at Pāpāmoa with the landward side falling within the scheme. 

• Rating scheme boundary is a legal entity and cannot be changed without a rating 
reclassification review. This would be for the whole catchment and is a long and costly 
process. 

• The need for a classification review of all schemes has been brought before Council 
with the decision made to hold off any rating reviews until it is absolutely essential for 
a particular scheme. 

• Best to leave a rating review until all stormwater and urban development issues within 
the catchment are resolved. 

Resolved 
That the Kaituna Advisory Group: 
1 Make a recommendation to Council, via their Long Term Plan submission, 

that rates in the Kaituna catchment are becoming inequitable and a rate 
review is needed as soon as practicable. 

Marsh/Hurst 
CARRIED 

11.5 Te Puke stormwater 

Roger Waugh explained this had been an on-going long-term issue for the scheme. 
• Stormwater from residential development in Te Puke is putting pressure on the 

scheme. 
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• Kaituna scheme spending approximately $240,000 in 2017-2018 as a short to medium 
term solution to the problem. This includes two stationary pumps to be located on 
Marshall and Armer properties respectively. 

• Western Bay of Plenty District Council (WBOPDC) has not contributed to costs so far. 
Regional Council will be requesting funding contribution from them. 

• WBOPDC has applied for a comprehensive stormwater consent and the scheme will 
be making a submission requesting full mitigation for additional stormwater. Likely to 
go to hearing. 

11.6 Other 

Questions from members were discussed and responded to: 
• Does council check non-scheme culverts under the Tauranga Eastern Link? Roger 

Waugh responded as long as there is no impact on scheme drainage maintenance of 
these culverts is the responsibility of NZTA. 

• What is happening with the wet spot in stopbank on Doug Pamment’s property? Bruce 
Crabbe was not aware of this issue and will arrange for it to be investigated. 

ACTION: 
Bruce Crabbe to arrange for the wet spot in stopbank on Doug Pamment’s property 
to be investigated. 

• Who is responsible for fallen trees in the Ohineangaanga Stream? Roger Waugh 
responded the Ohineangaanga Stream it is maintained by the scheme from SH2 in Te 
Puke and that landowners are generally responsible for removing debris from 
waterways if it has come off their property. There is a small budget available to 
remove debris where they are causing immediate problems to banks and have not 
come from adjacent properties. Pim De Monchy added there has been an assessment 
of land use activities in the upper catchment and the land management team are 
meeting with landowners to hopefully develop a management plan for the stream. 

• Fluctuating water levels from recent storms in Bell Road drain are eroding the bridge 
footings – who is responsible? Roger Waugh responded it is the property owner’s 
responsibility to protect their asset. 

• Operations staff have been denied access to the Tauranga Eastern Link road corridor 
preventing the cleaning of scheme drains. There are high requirements for traffic 
management within the road corridor and this is causing access issues for operations 
staff. 

ACTION: 
Bruce Crabbe to investigate the cleaning of scheme drains under the Tauranga 
Eastern Link and report back to the advisory group. 

• Dredging of the Kaituna and the value of dredged material. During construction of the 
Tauranga Eastern Link dredged material from the Kaituna was assessed and found to 
be good for construction however in the end a cheaper source was located by the 
contractors. Roger Waugh advised there is budget in the Long Term Plan for dredging 
the Kaituna. If there is value in the dredged material it could be extracted at no cost to 
the scheme. 

• Update on Pukepine consent. Application for new consent has been lodged and the 
scheme made a submission as an affected party. The consent process is currently on 
hold, awaiting additional information and then a potential hearing date. 

The following questions/comments were taken from members of the public attending the 
meeting: 
• Kelvin O’Hara expressed an opinion that there is a lack of meaningful public relations 

from Regional Council. Although he sees a lot of work being undertaken he is unable 
to find any detailed evidence or analysis on why. Would like to see Council looking at 



Monday, 19 February 2017  Meeting of the Kaituna Catchment Control Scheme Advisory Group 
 

8  BOPRC ID: A2828759 

the river in totality, speaking with local communities and getting a full appreciation of 
impacts on the river and river users. 

• Cor Verwey asked for an update on testing of Factory Drain for contaminants as he 
feels there has been no action and the drain needs to be cleaned. Bruce Crabbe 
explained there is an embargo on cleaning the drain until levels of contamination have 
been confirmed and a plan put in place for remediation. Pim De Monchy confirmed 
testing has been completed for both sediment within the drain and drain cleanings 
deposited on paddocks and arsenic was found in both. Results had been sent to Mr 
Verwey and there is a possible date for the consent hearing in April. 

 

Meeting ended: 1:00 pm 
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Rivers & Drainage Asset Management Plan 
and the Infrastructure Strategy

Kaituna Catchment Control Scheme

Rivers & Drainage Asset Management Plan (AMP)

• Asset portfolio of $246 million

• Long term strategy for management of rivers 
and drainage assets and services.  

• 50 year timeframe

• Review every three years along side the LTP
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Costs associated with management of the assets: 
Year 1 LTP 2018/2019  (version 6)
• Operating expenditure - $2,110,000 (increase from $1,806,332)

• Maintenance, overheads and management activities - $1,496,000
• Depreciation - $568,000

• Disaster insurance - $46,000
• Capital expenditure - $3,773,000 (decrease from $3,849,335)

• Kaituna River - $2,940,000

• Flood Damage Repairs $833,000
• Flood Reserve Contributions - $310,000
• Loan Payments - $284,075
• Internal Interest - $201,000

Projected Operating Expenditure 

Annual Plan 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28

($'000) ($'000) ($'000) ($'000) ($'000) ($'000) ($'000) ($'000) ($'000) ($'000) ($'000)

1,862 Maintenance and operating costs 934 936 938 941 943 946 949 953 957 961

0 Flood event 0 0 0 1,591 0 0 0 0 796 0

51 Disaster Insurance 46 50 54 58 63 68 73 79 86 92

175 Internal interest 201 349 452 541 535 561 579 705 703 666

305 Depreciation 568 390 597 400 432 395 407 406 397 397

729 Overheads 361 357 371 369 380 389 385 384 386 380

3,123 Total 2,110 2,083 2,412 3,900 2,352 2,360 2,393 2,528 3,325 2,496
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Capital Expenditure $14 million over 10 years
Kaituna Catchment Control Scheme 

Year Capital works Type How much 

Year 1 (2018/2019) Pump station electronics upgrade. 

Kaituna River desilting. 

New Ford Road pump station. 

Te Puke Stormwater Project (investigation). 

Diagonal drain diesel generation. 

Utuhina Stream stopbank (modelling). 

April 2017 flood damage repairs. 

Improvement 

Improvement 

New  

Improvement 

Improvement 

Replacement 

New 

$80,000 

$150,000 

$2,200,000 

$150,000 

$260,000 

$100,000 

$833,800 

Year 2 (2019/2020) Pump station electronic upgrades. 

Kaituna River desilting. 

Kaituna River stopbank upgrade. 

Te Puke Stormwater Project (consent). 

Utuhina Stream stopbanks (Stage 1). 

Okere radial gates. 

April 2017 flood damage repairs. 

Replacement 

Improvement 

New 

Improvement 

Replacement 

Replacement 

New 

$80,000 

$150,000 

$1,500,000 

$150,000 

$630,000 

$210,000 

$833,800 

Year 3 (2020/2021) Pump station electronic upgrades. 

Te Puke Stormwater Project (proposed pump 
stations). 

Utuhina Stream stopbanks (Stage 2). 

Replacement 

New 

 
Replacement 

$20,000 

$2,500,000 

 
$500,000 

Year 4 (2021/2022) Lower Kaituna stopbanks (modelling). 

Pump station electrical upgrades. 

Replacement  

Replacement 

$100,000 

$95,000 

 

Kaituna Catchment Control Scheme 

Year Capital works Type How much 

Year 5 (2022/2023) Lower Kaituna stopbank (modelling/ 
optioneering). 

Pumps replacements. 

Replacement  

 
Replacement 

$100,000 

 
$170,000 

Year 6 (2023/2024) Capacity review - Lower Kaituna. 

Capacity review – Upper Kaituna. 

Replacement 

Replacement 

$100,000 

$50,000 

Year 7 (2024/2025) Capital climate change. 

Capacity review – Upper Kaituna. 

Replacement  

Replacement 

$1,900,000 

$100,000 

Year 8 (2025/2026) Other replacements. 

Stopbank reconstruction. 

Renewal of consent 20074. 

Climate change. 

Replacement  

Replacement  

Replacement  

Improvement 

$42,000 

$400,000 

$17,500 

$350,000 

Year 10 (2027/2028) Other replacements. Replacement  $265,000 

Total  $14,036,300 
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Infrastructure Strategy (IS)
Flood Protection and Control Works 
• Identify infrastructure issues and remedial options

• 30 year timeframe
• Review every three years along side the LTP and Rivers & 

Drainage AMP

Significant issues
1. Climate change

2. Residual risk to community
3. Affordability
4. Events greater than design

5. Levels of service
6. Population growth/decline

7. Geotechnical (condition assessment)
8. Land use change 
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Long Term Plan 2018-2028

Kaituna Catchment Control Scheme

Long Term Plan (LTP)  
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Rivers and drainage flood recovery project

Carry out all identified repairs as soon as possible but:

Option 1: Higher rate increases in Years 1 and 2 then smaller 
increases from Year 3.

Option 2: Rate increases spread out over a longer period (e.g. 10 
years). 
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Examples …

Boucher Avenue, Te Puke

0.0809 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21

Kaituna River TP1 A 1.68              1.80              1.78              2.06              1.68              1.75              1.82              1.90              

Kaituna River TP1 31.22            32.99            33.05            38.17            31.22            32.52            33.80            35.16            

General Rate 67.67            65.21            65.54            69.88            67.67            65.21            65.54            69.88            

UAGC 99.05            133.10          142.49          146.41          99.05            133.10          142.49          146.41          

199.62          233.10          242.86          256.51          199.62          232.58          243.65          253.34          

Percentage rate increase 17% 4% 6% 17% 5% 4%

Option 1 Option 2

Examples continued …
Old Taupō Road SH5, Rotorua

0.0842 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21

Kaituna River RO3 A 2.63              2.78              2.78              3.21              2.63              2.74              2.85              2.96              

Kaituna River RO3 26.01            27.50            27.54            31.81            26.01            27.11            28.16            29.29            

Lake Restoration rate <2ha 111.64          111.52          110.89          110.45          111.64          111.52          110.89          110.45          

BOP Passenger Transport rate 34.55            61.47            63.46            65.11            34.55            61.47            63.46            65.11            

BOP Air Action Plan 36.24            27.73            23.99            22.17            36.24            27.73            23.99            22.17            

General Rate 35.02            50.30            50.56            53.91            35.02            50.30            50.56            53.91            

UAGC 99.05            133.10          142.49          146.41          99.05            133.10          142.49          146.41          

345.14          414.39          421.71          433.07          345.14          413.96          422.40          430.29          

Percentage rate increase 20% 2% 3% 20% 2% 2%

Option 1 Option 2
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Examples continued …

Te Puke Highway

1.5209 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21

Kaituna River C1 A 8.88              9.38              9.40              10.85            8.88              9.25              9.61              9.98              

Kaituna River C1 31.22            32.99            33.05            38.17            31.22            32.52            33.80            35.16            

General Rate 169.15          163.02          163.86          174.70          169.15          163.02          163.86          174.70          

UAGC 99.05            133.10          142.49          146.41          99.05            133.10          142.49          146.41          

308.30          338.49          348.79          370.12          308.30          337.89          349.75          366.24          

Percentage rate increase 10% 3% 6% 10% 4% 5%

Option 1 Option 2

Examples continued…
Pah Road

119.1445 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21 2017/18

Draft LTP 

2018/19

Draft LTP 

2019/20

Draft LTP 

2020/21

Kaituna River A1P A 24,773.12    26,183.09    26,231.00    30,287.07    24,773.12    25,810.74    26,823.73    27,896.96    

Kaituna River A1P 208.12          219.96          220.36          254.44          208.12          216.83          225.34          234.36          

Kaituna River A9 0.08              0.08              0.08              0.09              0.08              0.08              0.08              0.09              

General Rate 1,498.27      1,443.88      1,451.31      1,547.30      1,498.27      1,443.88      1,451.31      1,547.30      

UAGC 99.05            133.10          142.49          146.41          99.05            133.10          142.49          146.41          

26,578.63    27,980.11    28,045.24    32,235.31    26,578.63    27,604.63    28,642.96    29,825.11    

Percentage rate increase 5% 0% 15% 4% 4% 4%

Option 1 Option 2
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Community LTP Consultation Events
Location  Date Time  Venue 

Te Puke Community 

Market 

17 February 2018 9.00 am to 1.00 pm Stock Road 

Te Puke 

Te Puke Stakeholder 

Forum 

21 February 2018 9.00 am to 11.00 am The Daily Café 

Commerce Lane 

Rotorua Stakeholder 

Forum 

22 February 2018 9.00 am to 11.00 am BOPRC’s Rotorua 

office, 1125 Arawa St 

Rotorua - Rotary 

Market at Kuirau Park  

24 February 2018 7.00 am to 1.00 pm Kuirau Park 

Rotorua 

Te Maru o Kaituna 6 March 2018 TBC TBC 

Pāpāmoa Dinner in 

the Park 

8 March 2018 5.30 pm to 9.00 pm Pāpāmoa Domain 

Te Arawa Lakes 

Strategy Group 

9 March 2018 TBC TBC 

 

Making a submission…

• Online at www.boprc.govt.nz/ltp

• By email to ltp@boprc.govt.nz
• In person at any BOPRC office 
• Or freepost to:

Bay of Plenty Regional Council
Freepost Number 122076
PO Box 364
Whakat āne 3158
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