

Flood Repair Project

Two extreme weather events in early April 2017 brought prolonged torrential rain to the Bay of Plenty. The resulting record high river levels and extensive flooding caused significant damage to river and drainage networks and assets across the region.



Repairing the damage



520
repair sites



Total budget
in excess of
\$45m




All repairs to
be completed by
30 June 2021

63% of **high priority** sites
are complete

We're repairing the
damage to protect our
**people, property
and livelihoods**

Repair costs by River Scheme

The **Rangitāiki-Tarawera Rivers Scheme**
was the worst affected, accounting for
more than half the repair budget.



Tracking our progress

Rangitāiki Tarawera 224 sites 70 complete ✓	Whakatāne Tauranga 108 sites 40 complete ✓	Waiōka Otara 59 sites 50 complete ✓
Rangitāiki Drainage 53 sites 49 complete ✓	Kaituna 45 sites 9 complete ✓	Waiōtahe 31 sites All sites complete ✓
249 SITES 48% completed as at 30 June 2019		College Road stopbank realignment COMPLETE ✓

What's happening in 2019-2020



2019-2020 budget

11.1million

To complete:

Rangitāiki Drainage **pump station repairs**

100% of Rangitāiki
Drainage sites

90% of high
priority sites

Repairs
to a further
148
sites across
the region