

Flood Repair Project

Two extreme weather events in early April 2017 brought prolonged torrential rain to the Bay of Plenty. The resulting record high river levels and extensive flooding caused significant damage to river and drainage networks and assets across the region.



Repairing the damage



520
repair sites



Total budget
in excess of
\$45m




All repairs to
be completed by
30 June 2022

74% of **high priority** sites
are complete

We're repairing the
damage to protect our
**people, property
and livelihoods**

Repair costs by River Scheme

The **Rangitāiki-Tarawera Rivers Scheme**
was the worst affected, accounting for
more than half the repair budget.



Tracking our progress

Rangitāiki Tarawera 224 sites 106 complete ✓	Whakatāne Tauranga 108 sites 70 complete ✓	Waioeka Otara 59 sites 56 complete ✓
Rangitāiki Drainage 53 sites 52 complete ✓	Kaituna 45 sites 18 complete ✓	Waiōtahe 31 sites All sites complete ✓
333 SITES 64% completed as at 31 March 2020		College Road stopbank realignment COMPLETE ✓

What's happening in 2019-2020



2019-2020 budget
11.4million

To complete:

Rangitāiki Drainage **pump station repairs**

100% of Rangitāiki
Drainage sites

90% of high
priority sites

Repairs
to a further
148
sites across
the region